GNSO PDP Timelines – Updated 25 June 2013
	
	IRTP Denials
	IRTP Part A
	Fast Flux
	Domain Tasting
	IRTP Part B
	PEDNR
	IRTP Part C
	UDRP Lock
	Thick Whois
	Median

	Request for an Issues Report
	0

(20 Sep07)
	0

(8 May08)
	0

(6 March08)
	0

(9 May07)
	0

(16 April09)
	0

(20 Nov08)
	0

(22 Jun11)
	0

(3 Feb11)
	0

(22 Sept11)
	

	Preliminary Issue Report

	
	
	
	
	
	
	34

(25 Jul11)
	114

(27 May11)
	61

(21 Nov11)
	61

	Submission of Final Issue Report
	29

(19 Oct07)
	15

(23 May08)
	19

(25 March08)
	36

(14 June07)
	29

(15 May09)
	15

(5 Dec08)
	69

(29 Aug11)
	243

(3 Oct11)
	134

(2 Feb12)
	29

	Initiation of PDP
	61

(20 Nov07)
	48

(25 June08)
	63

(8 May08)
	175

(31 Oct07)
	69

(24 June09)
	168

(7 May09)
	93

(22 Sept11)
	316

(15 Dec11)
	175

(14 Mar12)
	93

	Approval of WG Charter
	
	70

(17 July08)
	84

(29 May08)
	
	98

(23 July09)
	216

(24 June09)
	93

(22 Sept11)
	406

(14 Mar12)
	383

(8 Oct12)
	98

	Publication Initial Report
	179

(17 March08)
	245

(8 Jan09)
	326

(26 Jan09)
	243

(7 Jan08)
	408

(29 May10)
	557

(31 May10)
	346

(1 Jun12
)
	772

(15 Mar13)
	639

(21 Jun12)
	346

	Publication Final Report
	202

(9 April08)

	315

(19 March09)
	518

(6 August09)
	332

(4 April08)
	775

(30 May 2011)
	937

(14 June 2011)
	476

(9 Oct 12)
	884

(5 July13)
	
	497

	Council Vote
	392

(16 Oct08)
	343

(16 April09)
	546

(3 Sept09)
	345

(17 April08)
	798

(22 June 2011)
	1005

(21 July 2011)
	484

(17 Oct 12)
	
	
	484

	Board Vote
	415

(7 Nov08)
	No board vote
	No board vote
	415

(26 June08)
	862

(25 Aug 2011)
	1073

(28 Oct 2011)
	548

(20 Dec 12)
	
	
	548

	Implementation Effective Date
	543

(15 Mar09)
	N/A
	N/A
	694

(1 Apr09)
	1143

1 June 2012

	1746

(31 Aug 2013)
	
	
	
	918


Glossary

GNSO - Generic Names Supporting Organization

PDP - Policy Development Process

IRTP - Inter-Registrar Transfer Policy

PEDNR - Post-Expiration Domain Name Recovery

WG – Working Group

� Required per the revised GNSO PDP approved in December 2011


� Target date


� Followed by launch of drafting team on 17 April 2008, which produced its final report on 4 June 2008, whose recommendations where adopted by the GNSO Council in October 2008.


� Part of the recommendations were implemented by this date





