Updated GNSO Review Timeline and Schedule (rev. 9 March 2015)

In response to requests from the GNSO Review Working Party, staff worked with Westlake to revise the GNSO Review Schedule in order to provide the Working Party with additional time to consider Westlake’s Draft Report, prior to public posting.   The Structural Improvements Committee has been briefed about the revised schedule.
· [bookmark: _GoBack]GNSO Review Working Party has had ongoing opportunities for substantive input into the GNSO Review process and methodology.
· GNSO Community has had extensive and ongoing opportunities to take part in the 360 Assessment and to offer direct feedback to Westlake in a variety of ways, including via 40 one-on-one interviews (considerably more than originally anticipated in the scope of work), interaction at ICANN meetings and through other communication channels.
· Additionally, community will continue to have multiple touch-points with Westlake and opportunities to share their views via the formal Public Comment process on the Draft Report (1 June – 20 July). [image: ]

	ACTIVITIES AND MILESTONES
	OLD DATE
	NEW DATE

	Update the SIC
	6 February,  2015
	No Change

	GNSO Review Working Party Meeting at ICANN52
	11 February
	No Change

	GNSO Review Working Party working session
	3 March 
	No Change

	GNSO Review Working Party to deliver comments on Working Text to Westlake 
	20 March
	No change

	Update the SIC 
	21 April
	24-26 April

	Westlake delivers Draft Report v.0 to GNSO Review Working Party, along with Westlake’s summary of disposition of comments and feedback from GNSO Review Working Party
	
	24 April

	GNSO Review Working Party working session with Westlake
	
	4 May

	GNSO Review Working Party call (if needed)
	
	12 May

	Comments on Draft Report v.0 due from GNSO Review Working Party to Westlake
	
	15 May

	Draft Report v.1 from Westlake posted for Public Comment 
	23 April - 4 June
	1 June[footnoteRef:1]  – 20 July [1:  1 June is the deadline for posting information prior to ICANN53.] 


	Update the SIC
	19 June
	No change

	ICANN53 Update GNSO Council, Community
	21 – 26 June
	No change

	GNSO Review Working Party working session with Westlake 
	
	TBD during ICANN53

	GNSO Review Working Party working session with Westlake (if needed)
	
	TBD week of 6 and 27 July

	Community review of Report of Public Comments Received (new Public Comment process)
	12 June – 7 July
	August 3 – August 17

	Final Report 
	14 July
	August 30
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Highlights:

v' Timeline has been extended to include multiple additional opportunities for the GNSO Review
Working Party to continue the ongoingprocess of providing feedback to Westlake

v' The schedule has been extended by 6 weeks in the last revision. Overall, the GNSO Review has

been extended from 9 months to 14 months to give community sufficient opportunity to offer their

views and ensure that the final product is useful





