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PROJECT LIST 

 
Phase Title Links 

1 - Issue Identification GNSO Council Action Items [refer to list on wiki] LINK 

2 - Issue Scoping - none -  
3 - Initiation - none -  
4 - Working Group PDP: Protection of International Organization Names in All gTLDs – Reconvened WG (IGO-RCRC) LINK 
4 - Working Group GNSO Standing Selection Committee (SSC) LINK 
4 - Working Group Cross Community Working Group on New gTLD Auction Proceeds (CWG-Auction) LINK 
4 - Working Group Cross Community Working Group on Enhancing ICANN Accountability (WS2) LINK 
4 - Working Group PDP: Review of All Rights Protection Mechanisms in All gTLDs (RPM) LINK 
4 - Working Group PDP: New gTLD Subsequent Procedures PDP (Sub-Pro) LINK 
4 - Working Group PDP: Next-Generation gTLD Registration Directory Services (RDS) to replace WHOIS (RDS) LINK 

4 - Working Group PDP: Curative Rights Protections for IGO/INGOs (IGO-INGO-CRP) LINK 

4 - Working Group Cross Community Working Group on Internet Governance (CWG-IG) LINK 

5 – Council Deliberations Cross Community Working Group to develop a framework for the use of Country and Territory names as TLDs (CWG-UCTN) LINK 

6 – Board Vote PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK 

6 – Board Vote Geo Regions Review (GEO) LINK 
7 – Implementation GNSO Review Working Group (GRWG) LINK 
7 – Implementation GNSO Rights & Obligations under Revised ICANN Bylaws Drafting Team (RODT) LINK 
7 – Implementation Cross Community Working Group for a Framework of Principles for Future CWGs (CWG-Principles) LINK  
7 – Implementation GAC-GNSO Consultation Group on Early Engagement (GAC-GNSO-CG) LINK 
7 – Implementation PDP: Privacy & Proxy Services Accreditation Issues (PPSAI) LINK 
7 – Implementation PDP: Translation & Transliteration of gTLD Registration Data (T&T) LINK 
7 – Implementation PDP: Inter-Registrar Transfer Policy Part C (IRTP-C) LINK 
7 – Implementation PDP: ‘Thick’ WHOIS (THICK-WHOIS) LINK 

https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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Phase Title Links 
7 – Implementation PDP: Protection of International Organization Names in All gTLDs (IGO-INGO) LINK 

Other Consumer Choice Competition and Trust Review Team (CCT-RT) LINK 

Other Expired Registration Recovery Policy – Policy Review (ERRP-PR) LINK 
Other Transfer Emergency Action Contact – Policy Review (TEAC-PR) LINK 
Other Inter-Registrar Transfer Policy (IRTP-PR) LINK 
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PROJECT LIST 

Last updated: 16 August 2017 

This list includes GNSO Council projects. It does not reflect the full granularity of each task, just current status and next scheduled action(s). 

1 - Issue Identification 

Description Initiated Target Date  Who holds 
Token Pending action/status 

GNSO Council Action Items - LINK NA NA NA Refer to most recent action item list for latest status 
 

 

  

https://community.icann.org/display/gnsocouncilmeetings/Action+Items
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2 - Issue Scoping 

Description Initiated Target Date  Who holds 
Token Pending action/status 

- None -      
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3 – Initiation 

Description Initiated Target Date  Who holds 
Token Pending action/status 

- None -     
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Protection of International Organization 
Names in All gTLDs PDP (Reconvened WG) 
Chair:  Thomas Rickert 
Council liaison: Keith Drazek 
Staff: M. Wong, S. Chan, B. Cobb 
 
This reconvened WG is tasked with providing 
the GNSO Council with policy recommendation 
changes, if any, as it pertains to the protection 
of the Red Cross National Society and 
International Movement designations that are 
inconsistent with GAC Advice. 
 
 

2017-May-
03 

Ongoing Reconvene
d WG (for 
Red Cross 
names 
only) 

At ICANN58 in Hyderabad in November 2016, the Board proposed that the GAC 
and GNSO enter into a facilitated dialogue to try to resolve the outstanding 
issues. Facilitated discussions took place at ICANN59 in Copenhagen in March 
2017, and were moderated by former Board member Bruce Tonkin based on a 
set of Problem Statements and Briefing Papers reviewed by the parties.  
 
Following the facilitated discussions, the GNSO passed a resolution May 2017 
requesting that the original PDP WG be reconvened using the GNSO’s process 
for amending its policy on a limited set of Red Cross names.  The original PDP 
Working Group was reconvened, as required by the GNSO policy amendment 
process, and held a first meeting on 14 June 2017. It continues to meet to 
discuss the possible amendment as outlined by the GNSO Council’s resolution.  
The WG has reviewed the differences between the PDP’s original 
recommendation as compared to GAC advice and is now reviewing the legal 
basis for protections in consideration of any policy recommendation changes. 

GNSO Standing Selection Committee (SSC) 
Chair: Susan Kawaguchi 
Vice-Chairs: Julf Helsingius, Maxim Alzoba 
Staff: M. Konings, E. Barabas 
 
The SSC is tasked to assist with the selection of 
GNSO representatives to future Review Teams, 
including for the various reviews mandated by 
the ICANN Bylaws, and other ICANN structures 
for which the GNSO will need to appoint, 
nominate or endorse candidates. 

2017-Mar-
15 

Ongoing Council In order to deal with the different requests for nominations / endorsements of 
candidates for the different review teams as well as post-transition related 
structures, the GNSO Council adopted on an interim basis the proposed charter 
for a GNSO Standing Selection Committee during its meeting at ICANN58. 
Following the completion of two selection processes, SSC will report back to 
the GNSO Council with its assessment of whether the charter provides 
sufficient guidance and flexibility to carry out its work, and/or whether any 
modifications should be considered. As part of its latest assignment, the SSC 
developed the criteria and the process for the selection of the GNSO 
Representative to the Empowered Community Administration, which the GNSO 
Council approved in its meeting at ICANN59. Upcoming tasks include identifying 
a replacement member for the SSR2-RT and selection processes for the ATRT3-
RT and the GAC Liaison.   

New gTLD Auction Proceeds Cross-Community 
Working Group (CCWG) 
Co-Chairs: Ching Chiao (ccNSO); Erika Mann 

2016-Mar-
10 

Ongoing CCWG The CCWG held its first meeting on 26 January 2017 and agreed to meet every 
two weeks. The CCWG has developed of its work plan and proposed plan for 
dealing with the charter questions which has been distributed to all the 

http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
https://gnso.icann.org/en/council/resolutions#20170503-071
https://community.icann.org/display/GSSC/GNSO+Standing+Selection+Committee+Home
https://community.icann.org/display/GSSC/GNSO+Standing+Selection+Committee+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
https://community.icann.org/display/NGAPDT/New+gTLD+Auction+Proceeds+Drafting+Team+Home
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

(GNSO)  
Staff: M. Konings, J. Braeken (ccNSO) 
 
This CCWG is tasked with developing a 
proposal(s) for consideration by its Chartering 
Organizations on the mechanism that should be 
developed in order to allocate the new gTLD 
Auction Proceeds. As part of this proposal, the 
CCWG is also expected to consider the scope of 
fund allocation, due diligence requirements 
that preserve ICANN’s tax status as well as how 
to deal with directly related matters such as 
potential or actual conflicts of interest. The 
CCWG will not make any recommendations or 
determinations with regards to specific funding 
decisions (i.e. which specific organizations or 
projects are to be funded or not). 

Chartering Organizations. The CCWG has now completed its initial run through 
of the different charter questions to gather initial thoughts, determine 
dependencies as well as identify expertise that may be needed to address the 
question (stage 1) and commenced on stage 2 of its work plan during its face-
to-face meeting at ICANN59 in Johannesburg. Phase 2 is addressing the charter 
questions that were identified as part of stage 1 requiring a response before 
commencing the next phase which will consist of compiling a list of possible 
mechanisms that could be considered by CCWG. 
 

Cross Community Working Group on 
Enhancing ICANN Accountability 
Co-Chairs: Jordan Carter (ccNSO), Thomas 
Rickert (GNSO), Leon Sanchez (ALAC) 
Staff: B. Turcotte 
 
This CCWG is expected to deliver proposals that 
would enhance ICANN’s accountability towards 
all stakeholders. In Work Stream 1, it identified 
those mechanisms that must be in place or 
committed to before the IANA Stewardship 
Transition occurs. Currently, in Work Stream 2 it 
is considering those mechanisms for which a 
timeline for implementation extends beyond 
the IANA Stewardship Transition. 

2016-Jun-
26 

June 2018 CCWG The CCWG-WS2 commenced work on Work Stream 2 (WS2) at ICANN56 in June 
2016. It is addressing the remaining nine issues that were deferred from WS1 
(i.e. Diversity, Guidelines for Good Faith Conduct, Human Rights, Jurisdiction, 
Ombudsman, Reviewing the Cooperative Engagement Process (CEP), SO/AC 
Accountability, Staff Accountability, and Transparency). Mathieu Weill has 
stepped down and been replaced by Jordan Carter as the ccNSO appointed co-
chair. The CCWG leadership has requested the chartering organizations to 
provide an extension of the CCWG’s mandate and budget to allow for it to 
continue its work into FY18 as it has not been possible to deliver its Final Report 
as originally planned by the end of FY17.  

https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
https://community.icann.org/display/WEIA/WS2+-+Enhancing+ICANN+Accountability+Home
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Rights Protection Mechanisms (RPMs) in All 
gTLDs PDP  
Co-Chair(s): Philip Corwin, J. Scott Evans, Kathy 
Kleiman 
Council Liaison: Heather Forrest 
Community Liaisons (to/from the New gTLD 
Subsequent Procedures PDP WG): Robin Gross, 
Susan Payne 
Staff:  M. Wong, Amr Elsadr 
 
This WG is tasked to review all the RPMs that 
have been developed by ICANN in a two-
phased PDP. By the end of its work, the WG will 
be expected to also have considered the 
overarching issue as to whether or not the 
RPMs collectively fulfil their purposes or 
whether additional policy recommendations 
will be necessary, including to clarify and unify 
the policy goals. 

2011-Feb-
03 

Ongoing WG On 28 February 2016, the GNSO Council voted to initiate this Policy 
Development Process (PDP) and adopted the Working Group Charter (updated 
from its draft form following work by several Council volunteers) in March 
(https://community.icann.org/x/2CWAAw). The PDP is being conducted in two 
phases, beginning with the RPMs developed for the 2012 New gTLD Program, 
with the 1999 Uniform Domain Name Dispute Resolution Policy to follow in 
Phase 2. The first WG meeting was held on 21 April 2016. The WG began its 
work with a review of the Trademark Post-Delegation Dispute Resolution 
Procedure (TM-PDDRP), which it wrapped up at ICANN57 in November 2016. 
The WG is completing its initial review of the TMCH structure and operations. It 
also finalized the scope of its review of the Sunrise and Trademark Claims RPMs 
following a community dialogue at ICANN59 in June 2017. The WG is currently 
discussing possible methodologies for data collection relating to Sunrise 
Registrations, and is scheduled to review a similar proposal for Trademark 
Claims in August as well. In the meantime, it has begun deliberation of the 
Charter questions on Sunrise Registrations for which no data requirements 
were identified. A Sub Team on Additional Marketplace RPMs has been formed, 
and is developing a set of questions on Additional Marketplace RPMs for 
consideration by the broader WG. The WG has adjusted its Work Plan to 
accommodate the work of all its Sub Teams, and expects to be working on 
Phase 1 through end 2017. 

New gTLD Subsequent Procedures PDP 
Co-Chair(s): Avri Doria and Jeff Neuman 
Council Liaison: Paul McGrady 
Community Liasons (to/from the RPM Review 
PDP WG): Robin Gross, Susan Payne 
Community Liaison (to/from CCT-RT): Carlos 
Raúl Gutiérrez 
Staff: S. Chan, J. Hedlund, E. Barabas 
 
This WG is tasked with calling upon the 
community’s collective experiences from the 

2014-Jun-
25 

Ongoing WG The WG was chartered by the GNSO Council in January 2016 
(https://community.icann.org/x/KAp1Aw). It has completed preliminary 
deliberations on a set of overarching topics.  The WG has considered input 
received from the community on the overarching issues through Community 
Comment 1 and is developing proposals for further refinement. In addition, the 
WG’s four Work Track (WT) Sub Teams continue to work to address the other 
30+ topics identified in the WG’s charter. The Working Group invited input from 
Supporting Organizations, Advisory Committees, Stakeholder Groups, 
Constituencies, and community members, including applicants for the 2012 
round of new gTLDs through Community Comment (CC2), a series of questions 
focused on specific topic under consideration in the WTs 

https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
https://community.icann.org/display/RARPMRIAGPWG/Review+of+all+Rights+Protection+Mechanisms+%28RPMs%29+in+all+gTLDs+PDP+Working+Group+Home
http://gnso.icann.org/en/council/resolutions#20160218-3
https://community.icann.org/x/2CWAAw)
https://community.icann.org/display/NGSPP/New+gTLD+Subsequent+Procedures+PDP+Home
https://community.icann.org/x/KAp1Aw)
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

2012 New gTLD Program round to determine 
what, if any changes may need to be made to 
the existing 2007 Introduction of New Generic 
Top-Level Domains policy recommendations. 
Those policy recommendations will remain in 
place for subsequent rounds unless modified 
via a PDP. The work of this WG follows the 
efforts of the New gTLD Subsequent 
Procedures Discussion Group (DG), which 
identified a set of issues for a future PDP-WG to 
consider in their deliberations.  

(https://www.icann.org/public-comments/cc2-new-gtld-subsequent-
procedures-2017-03-22-en). The WG received 25 responses to CC2. Staff 
prepared and published the summary and analysis document and the WG is 
carefully reviewing CC2 input. 
 
One topic included in the WG’s Charter that is of wide community interest is 
the treatment of geographic names at the top level. On this topic, the co-chairs 
have organized two webinars and two Cross-Community Discussions at 
ICANN59. The co-chairs are now forming a subgroup on geographic names at 
the top level within the PDP that is consistent with PDP rules and has joint 
community leadership. 

PDP on the next generation gTLD Registration 
Directory Service to replace WHOIS 
Chair: Chuck Gomes 
Vice-Chairs: David Cake, Michele Neylon, Susan 
Kawaguchi 
Council liaison: Stephanie Perrin  
Staff: M. Konings, Amr Elsadr 
 
The WG is tasked to provide the GNSO Council 
with recommendations on the following two 
questions as part of phase 1: What are the 
fundamental requirements for gTLD 
registration data and is a new policy framework 
and next-generation RDS needed to address 
these requirements? 

2012-Nov-
8 

Ongoing WG The PDP Working Group was chartered in November 2015 
(https://community.icann.org/x/E4xlAw) and first convened at the end of 
January 2016. The WG continues to refine its Work Plan (see 
https://community.icann.org/x/oIxlAw). The Working Group has compiled a list 
of possible requirements for gTLD registration directory services, providing a 
foundation upon which to recommend answers to these two questions: What 
are the fundamental requirements for gTLD registration data and directory 
services, and is a new policy framework and next-generation RDS needed to 
address these requirements? Triage on the list of possible requirements was 
completed and deliberations on the list of possible requirements commenced 
at ICANN57. However, the WG decided to first focus on a number of key 
concepts which are intended to facilitate the deliberations on the list of 
possible requirements. The WG is currently deliberating deliberations on thick 
data, focusing on which data elements should be part of RDS. The WG tentative 
agreements achieved to date can be found here: 
https://community.icann.org/x/p4xlAw. Additionally, at the WG’s request, 
ICANN has contracted with independent legal expert to answer a number of 
questions developed by the WG regarding compliance with the EU’s GDPR. 

Curative Rights Protections for IGO/INGOs PDP 
Co-Chair(s): Philip Corwin, Petter Rindforth  

2014-Jun-
05 

Ongoing WG Based on the recommendation of the IGO-INGO PDP Working Group in 2013, 
the GNSO Council resolved to initiate a PDP on the specific topic of curative 

https://www.icann.org/public-comments/cc2-new-gtld-subsequent-procedures-2017-03-22-en)
https://www.icann.org/public-comments/cc2-new-gtld-subsequent-procedures-2017-03-22-en)
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/display/gTLDRDS/Next-Generation+gTLD+Registration+Directory+Services+to+Replace+Whois
https://community.icann.org/x/E4xlAw)
https://community.icann.org/x/oIxlAw
https://community.icann.org/download/attachments/41890478/RDS%20PDP%20List%20of%20Possible%20Requirements%20D5%20-%20TriageInProgress%20-%2028%20October.pdf?version=1&modificationDate=1477707482753&api=v2
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/p4xlAw
https://community.icann.org/x/p4xlAw
http://community.icann.org/display/gnsoicrpmpdp/
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Council Liaison: Susan Kawaguchi 
Staff: M. Wong, S. Chan 
 
This WG is tasked with providing the GNSO 
Council with recommendations as to whether 
to amend the UDRP and URS to allow access to 
and use of these mechanisms by IGOs and 
INGOs and, if so in what respects or whether a 
separate, narrowly-tailored dispute resolution 
procedure that takes into account the 
particular needs and specific circumstances of 
IGOs and INGOs should be developed. 
 
 
 

rights, and chartered the WG in June 2014 
(https://community.icann.org/x/77rhAg). The PDP WG is tasked to explore 
possible amendments to the Uniform Domain Name Dispute Resolution Policy 
(UDRP) and the Uniform Rapid Suspension procedure (URS) to address the 
specific needs of International Governmental Organizations (IGOs) and 
International Non-Governmental Organizations (INGOs). The WG focused on 
IGOs, having preliminarily determined that INGOs do not appear to require 
additional protections. At the WG’s request, an external legal expert was 
engaged to provide a legal opinion on the state of international law on IGO 
jurisdictional immunity. The expert’s final legal opinion was reviewed and 
incorporated into its preliminary recommendations by the WG. The WG also 
reviewed the IGO Small Group Proposal (see 
https://gnso.icann.org/en/correspondence/crocker-icann-board-to-council-
chairs-04oct16-en.pdf), which was sent to the GNSO and the GAC on 6 October 
2016.  
 
The WG’s preliminary recommendations and its Initial Report was published for 
public comment on 20 January 2017 (see https://www.icann.org/public-
comments/igo-ingo-crp-access-initial-2017-01-20-en), closing on 31 March 
2017. The WG has completed its review of all comments received as part of its 
preparation of its final recommendations. It held an open community 
discussion on certain modifications it is considering to its initial 
recommendations at ICANN59 in Johannesburg. It hopes to complete its Final 
Report before ICANN60 in Abu Dhabi in October 2017. 

Cross-Community Working Group on Internet 
Governance (CCWG-IG) 
Co-Chairs: Rafik Dammak (GNSO), Jordan Carter 
(ccNSO), Olivier Crepin-Leblond (ALAC) 
GNSO Council Liaison: Julf Helsingius 
Staff: A-R Inne, N. Hickson 
 
This CCWG was established by the participating 

2014-Oct-
15 

Ongoing CCWG The GNSO Council adopted the charter 
(https://community.icann.org/x/lQInAw) for this CCWG during ICANN51 in 
October 2014. The CCWG subsequently requested confirmation from its 
Chartering Organizations regarding a question of interpretation of its charter, 
which the GNSO Council agreed to at its May 2015 meeting 
(https://gnso.icann.org/en/meetings/minutes-council-21may15-en.htm). At 
ICANN57 in Hyderabad in November 2016, a motion to withdraw GNSO 
support from the Charter was submitted for GNSO Council consideration. The 

https://community.icann.org/x/77rhAg)
https://gnso.icann.org/en/correspondence/crocker-icann-board-to-council-chairs-04oct16-en.pdf)
https://gnso.icann.org/en/correspondence/crocker-icann-board-to-council-chairs-04oct16-en.pdf)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://www.icann.org/public-comments/igo-ingo-crp-access-initial-2017-01-20-en)
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/pages/viewpage.action?pageId=43984275
https://community.icann.org/x/lQInAw)
https://gnso.icann.org/en/meetings/minutes-council-21may15-en.htm)
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4 – Working Group 

Description Initiated Target Date  Who holds 
Token Pending action/status 

SO/ACs to coordinate, facilitate, and increase 
the participation of the ICANN community in 
discussions and processes pertaining to 
Internet Governance.  

Council decided to request that the CCWG propose refinements to its Charter 
before ICANN58 in March 2017, including consideration of alternative 
mechanisms to a CCWG for continuing its work. The CCWG provided an update 
and a revised Charter just prior to ICANN58. The Council has discussed the 
report from the CCWG at a number of meetings, and met with the Board’s 
Working Group on Internet Governance at ICANN59 in Johannesburg to more 
fully understand the need for, appropriate scope of, and best mechanism for 
continuing Internet governance discussions in an ICANN context. At its 13 July 
2017 meeting, the GNSO Council deferred voting on whether or not to 
continue as a Chartering Organization for the CCWG, possibly under a revised 
Charter. It will take up the question again at its next meeting on 24 August 
2017. 
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5 – Council Deliberation 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Cross-Community Working Group to develop 
a framework for the use of Country and 
Territory names as TLDs (CWG-UCTN) 
GNSO Council Co-Chairs: Heather Forrest, 
Carlos Gutierrez  
ccNSO Council Co-Chairs: Paul Szyndler, 
Annabeth Lange 
Council liaison:  Heather Forrest 
Staff: B. Boswinkel, J. Braeken, S. Chan, E. 
Barabas 
 
The objective of the CCWG is to:  
• Further review the current status of 

representations of country and territory 
names, as they exist under current ICANN 
policies, guidelines and procedures; 

• Provide advice regarding the feasibility of 
developing a consistent and uniform 
definitional framework that could be 
applicable across the respective SO’s and 
AC’s; and 

Should such a framework be deemed feasible, 
provide detailed advice as to the content of 
the framework. 

2014-Mar-
26 

Ongoing Council The CWG-UCTN used an Options Paper to drive its discussion and concluded 
its work on two-letter codes (https://community.icann.org/x/4xXxAg). The 
public comment period closed on 21 April 2017. Staff prepared a summary 
report of the 15 comments received. The CWG has finalized the Final Report, 
which was submitted to the chartering organizations for their discussion and 
next steps; the outcome of those discussions is expected to be brought back 
into the Final Report. The GNSO Council began discussing the report and next 
steps in its June 2017 meeting, and expects to continue discussions on 
whether to adopt to report at its next meeting on 24 August. 

 
  

https://community.icann.org/x/X7XhAg
https://community.icann.org/x/X7XhAg
https://community.icann.org/x/X7XhAg
https://community.icann.org/x/4xXxAg)
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6 – Board Vote 

Description Initiated Target Date  Who holds 
Token Pending action/status 

Protection of International Organization 
Names in All gTLDs PDP 
Chair:  Thomas Rickert 
Council liaison: Keith Drazek 
Staff: M. Wong, S. Chan, B. Cobb 
 
This WG was tasked to provide the GNSO 
Council with policy recommendations as to 
whether there is a need for special protections 
at the top and second level in all gTLDs for the 
names and acronyms of International 
Governmental Organizations (IGOs) and 
international non-governmental organizations 
(INGOs) receiving protections under treaties 
and statutes under multiple jurisdictions, 
specifically including the Red Cross/Red 
Crescent Movement (RCRC) and the 
International Olympic Committee (IOC).  
 
 
 
 

2012-Apr-
12 

Ongoing Board/ 
Council 

In April 2014 the Board voted to adopt those of the GNSO’s recommendations, 
approved unanimously by the GNSO Council in November 2013, that are not 
inconsistent with GAC advice received on the topic 
(http://www.icann.org/en/groups/board/documents/resolutions-30apr14-
en.htm#2.a). An Implementation Review Team (IRT) was formed, led by Dennis 
Chang of GDD, to implement those recommendations adopted by the Board 
(See below in the “7 – Implementation” section for more details).  
 
For those policy recommendations that are inconsistent with GAC advice, the 
Board passed a number of resolutions in 2013 and 2014 (see e.g. 
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-
07-17-en#1.a) to temporarily reserve the Red Cross National Society names at 
issue as well as the names and acronyms of the IGOs that appear on the list 
provided by the GAC to ICANN in March 2013. These interim protections 
remain in place until the differences between the GNSO recommendations and 
the GAC advice are reconciled.  
 
At ICANN58 in Hyderabad in November 2016, the Board proposed that the GAC 
and GNSO enter into a facilitated dialogue to try to resolve the outstanding 
issues. Facilitated discussions took place at ICANN59 in Copenhagen in March 
2017, and were moderated by former Board member Bruce Tonkin based on a 
set of Problem Statements and Briefing Papers reviewed by the parties.  
 
 
Next step on IGO acronyms protections: 
Further discussions relating to possible next steps for protecting IGO acronyms 
are expected to take place among the Board, GAC and GNSO.  

Geo Regions Review Community-wide 
Working Group 
Chair: Cheryl Langdon-Orr (ccNSO/APRALO) 
GNSO Council Reps:   
Staff: R. Hoggarth 

2008-Aug-
07 

TBC Board A community Public Comment opportunity has been established for this matter 
(see https://www.icann.org/public-comments/geo-regions-2015-12-23-en.  The 
comment period closed on 24 April 2016 and 7 submissions were received. The 
staff report of public comments was published 
(https://www.icann.org/en/system/files/files/report-comments-geo-regions-

http://gnso.icann.org/en/group-activities/active/igo-ingo
http://gnso.icann.org/en/group-activities/active/igo-ingo
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-07-17-en#1.a)
https://www.icann.org/resources/board-material/resolutions-new-gtld-2013-07-17-en#1.a)
https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://community.icann.org/display/georegionwg/Home+Page+of+Geographic+Regions+Review+Working+Group
https://www.icann.org/public-comments/geo-regions-2015-12-23-en
https://www.icann.org/en/system/files/files/report-comments-geo-regions-13may16-en.pdf)
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This Board-chartered cross community WG has 
consulted with ICANN stakeholders regarding 
the definition and applications of ICANN’s 
Geographic Regions.   

13may16-en.pdf) and the Board will now review the comments received and 
consider next steps. 

 
  

https://www.icann.org/en/system/files/files/report-comments-geo-regions-13may16-en.pdf)
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GNSO Review Working Group 
Chair: Jennifer Wolfe 
Vice-Chair: Wolf-Ulrich Knoben 
Council Liaison: Rafik Dammak 
Staff: J. Hedlund, A. Elsadr 
 
This WG was tasked to develop an 
implementation plan for the GNSO Review 
recommendations 
(http://gnso.icann.org/en/drafts/review-
feasibility-prioritization-25feb16-en.pdf) which 
have been adopted by the ICANN Board. 

2016-Jul-
21 

Ongoing WG The GNSO Council adopted the WG Charter 
(http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf) during 
its meeting on 21 July 2016. The Working Group delivered its proposed 
implementation plan for the Board-adopted GNSO Review recommendations to 
the GNSO Council on 21 November (https://gnso.icann.org/en/drafts/review-
implementation-recommendations-plan-21nov16-en.pdf) The GNSO Council 
deferred voting on the issue to its meeting on 15 December to allow more time 
for deliberation, and a webinar on the topic was held on 08 December.  On 15 
December the GNSO Council unanimously approved the proposed plan. The 
Board’s Organizational Effectiveness Committee (OEC) has reviewed the plan 
and recommended it to the Board for adoption. The Board accepted the 
recommendations at its 3 February 2017 meeting, and has requested that the 
Working Group provide updates to the OEC every six months through 
implementation.  The Working Group has begun its work on the Phase I 
recommendations and will shortly take up the Phase II recommendations. The 
Working Group is meeting bi-weekly and has agreed via full consensus that 
several implementation plans for recommendations have been completed.  Its 
next meeting is on 17 August. 

GNSO Rights & Obligations under Revised 
ICANN Bylaws Drafting Team (DT) 
Recommendations 
Chair: Steve DelBianco 
Vice-Chair: Ed Morris 
Staff: M. Wong, J. Hedlund, M. Konings 
 
This DT was created to work with ICANN staff 
to identify the GNSO’s new rights and 
obligations under the revised ICANN Bylaws, 
and to prepare an implementation plan for the 
GNSO Council’s consideration. 

2016-Jun-
30 

June 2017 Staff/DT/Co
uncil 

On 27 May 2016 the ICANN Board adopted a set of new ICANN Bylaws that 
reflect changes needed to implement the IANA Stewardship Transition 
Proposal. The revised Bylaws include new and additional rights and obligations 
for the GNSO. As changes to the GNSO’s Operating Procedures and applicable 
Bylaws may be needed to accommodate these new roles, including the  
participation of the GNSO in the newly created Empowered Community, the 
GNSO Council created this DT on 30 June 2016 to identify the GNSO’s new 
rights and obligations, and work with ICANN staff to prepare an 
implementation plan to address any needed changes by 30 September 
(http://gnso.icann.org/en/council/resolutions#201606). Following GNSO 
Council approval for an extension of time, the DT delivered its final report on 
12 October 2016 (see https://gnso.icann.org/en/drafts/bylaws-drafting-team-
final-report-12oct16-en.pdf, with minority statements available at 
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-

http://gnso.icann.org/en/drafts/review-feasibility-prioritization-25feb16-en.pdf)
http://gnso.icann.org/en/drafts/review-feasibility-prioritization-25feb16-en.pdf)
https://www.icann.org/resources/board-material/resolutions-2016-06-25-en#2.e
http://gnso.icann.org/en/drafts/gnso-review-charter-11jul16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
https://gnso.icann.org/en/drafts/review-implementation-recommendations-plan-21nov16-en.pdf)
https://community.icann.org/x/yhCsAw
https://community.icann.org/x/yhCsAw
http://gnso.icann.org/en/council/resolutions#201606)
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-final-report-12oct16-en.pdf
https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
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10oct16-en.pdf).  
 
At its 1 December meeting the GNSO Council voted unanimously to approve a 
motion to accept the report and directed staff to begin implementation. Staff 
shared its proposed implementation of the recommendations with the DT to 
obtain input on a number of questions as well as assumptions before 
publishing the proposed changes to the ICANN Bylaws / GNSO Operating 
Procedures for public comment. The DT held a meeting at ICANN58 in 
Copenhagen in March 2017 and met again on 06 April to continue discussion 
on proposed changes. The DT agreed to the proposed changes, and on 19 June 
2017 staff published a revised version of the GNSO Operating Procedures for 
public comment, as well as proposed changes to the Bylaws. The public 
comment period closed on 10 August 2017. Community comments received 
will now be summarized by staff and submitted to the GNSO Council for further 
consideration and next steps.  

Cross-Community Working Group- on a 
Framework of CWG Principles 
GNSO Council Co-Chair: John Berard 
ccNSO Council Co-Chair: Becky Burr 
Staff: M. Wong, B. Boswinkel, S. Chan 
 
This CCWG was chartered by the ccNSO and 
GNSO Councils to develop a set of uniform 
guidelines (based on earlier work by the GNSO, 
feedback from the ccNSO and community 
experience from past CCWGs) for the 
formation, operation and termination of future 
CCWGs. Its Final Framework, as approved by 
the ccNSO and GNSO Councils, is intended to 
serve as a guide to the community for all future 
CCWGs that are proposed. 

2011-May-
19 

Completed Staff This CCWG was chartered by both the ccNSO and GNSO Councils in March 
2014. It reviewed the processes and outcomes of selected prior CWGs, 
including mapping their charters to the typical WG life cycle (Initiation, 
Formation, Operation, Closure, Post-Closure), and published a draft framework 
for public comment on 22 February 2016. A final proposed framework based 
on public comments received was drafted and presented for community 
deliberation at ICANN56 in Helsinki in June 2016. Following review of the public 
and community comments received, the CCWG completed its Final Framework 
and sent it to both the Chartering Organizations for their review and action 
(https://community.icann.org/x/4CiOAw). The GNSO Council approved the 
Final Framework on 13 October 2016 and the ccNSO Council also approved it 
during its meeting at ICANN57 in November 2016. Staff will now forward the 
Framework to all other ICANN SO/ACs, with the recommendation that it be 
used to guide the community’s discussions for all future CCWGs. 

https://gnso.icann.org/en/drafts/bylaws-drafting-team-minority-report-10oct16-en.pdf)
https://community.icann.org/x/rQbPAQ
https://community.icann.org/x/rQbPAQ
https://community.icann.org/x/4CiOAw)
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Recommendations from the GAC-GNSO 
Consultation Group (CG) on GAC Early 
Engagement in GNSO PDPs 
Co-Chairs: Jonathan Robinson (GNSO) and 
Manal Ismail (GAC) 
Staff: M. Konings, O. Nordling 
 
The Governmental Advisory Committee (GAC) 
and the GNSO jointly established a 
consultation group to explore ways for the GAC 
to engage early in the GNSO Policy 
Development Process and to improve overall 
cooperation between the two bodies (for 
example, by exploring the option of a liaison). 

2014-Jan-
07 

ICANN58 Staff The launch of this GAC-GNSO Consultation Group on Early Engagement was the 
result of discussions between the two entities at several ICANN meetings, 
including in Buenos Aires in November 2013, reflecting a joint desire to explore 
and enhance ways of early engagement by the GAC in GNSO policy 
development activities. The issue was also specifically called-out by both 
Accountability and Transparency Review Teams (ATRT). The GNSO Council 
recently confirmed that the position of GNSO Liaison to the GAC, created as a 
result of the work of the CG on a pilot basis, should be made a permanent role. 
At ICANN56 in Helsinki in June, the CG shared the results of the survey which 
was held to obtain further input from the GNSO as well as GAC on the review of 
the Quick Look Mechanism as well as other opportunities for early engagement 
of the GAC in the GNSO PDP. The CG submitted its final status report and 
recommendations to the GNSO and GAC for their consideration at ICANN57 in 
Hyderabad in November. With the adoption of the recommendations, the CG 
considers its work complete. Prior to ICANN59, staff circulated an updated 
implementation plan to the GNSO Council as well as GAC leadership team 
which captures the current state of implementation of the recommendations. 

Privacy & Proxy Services Accreditation Issues 
PDP Recommendations   
Council Liaison: Darcy Southwell 
IRT Support Staff: Amy Bivins  
 
The Registrar Accreditation Agreement (RAA), 
the contract governing the relationship 
between ICANN and accredited registrars, has 
been in place since 2001. The Board initiated 
negotiations for a new RAA in October 2011, 
and requested an Issue Report from the GNSO 
at the same time. The final version of the new 
RAA was approved by the Board in June 2013, 
thereby signifying that the RAA negotiations 
were concluded. Per the Board’s 2011 request, 

2009-May-
21 

Ongoing Staff/IRT The WG’s Final Report was sent to the GNSO Council on 8 December 2015 and 
in January 2016, the GNSO Council voted unanimously to approve all the WG’s 
final recommendations 
(https://gnso.icann.org/en/council/resolutions#201601). At its May 2016 
meeting, at which the Board acknowledged receipt of the PDP 
recommendations and requested additional time to consider, to allow for 
possible timely GAC input. The GAC issued advice via its Helsinki Communique 
requesting that its concerns be addressed during implementation to the extent 
feasible. On 9 August 2016, the Board adopted the PDP recommendations 
(https://www.icann.org/resources/board-material/resolutions-2016-08-09-
en#2.e). An IRT was formed and is being led by Amy Bivins of GDD. 
 
The IRT has agreed to adopt an accelerated timeline for the project and is 
meeting weekly for 90 minutes to review draft policy language. In addition, a 
subgroup was formed to review a draft framework developed by the GAC's 

https://community.icann.org/x/phPRAg
https://community.icann.org/x/phPRAg
https://community.icann.org/x/phPRAg
https://mm.icann.org/pipermail/council/2017-June/020096.html
https://mm.icann.org/pipermail/council/2017-June/020096.html
https://community.icann.org/pages/viewpage.action?pageId=43983094
https://community.icann.org/pages/viewpage.action?pageId=43983094
https://gnso.icann.org/en/council/resolutions#201601)
https://www.icann.org/resources/board-material/resolutions-2016-08-09-en#2.e)
https://www.icann.org/resources/board-material/resolutions-2016-08-09-en#2.e)
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the remaining issues, which were identified as 
those relating to privacy & proxy services and 
their accreditation, were examined in a PDP. 
This IRT was formed to implement the PDP 
recommendations approved by the ICANN 
Board. 

Public Safety Working Group (PSWG) in relation to privacy and proxy services' 
handling of law enforcement requests. The full IRT discussed the PSWG’s draft 
framework at its meeting at ICANN59 in Johannesburg in June 2017 and will 
continue its discussion of the PSWG framework as well as the draft 
accreditation contract in its upcoming IRT calls. 

Translation/Transliteration of  
Internationalized Registration Data PDP 
Recommendations 
Council Liaison: Rubens Kuhl 
IRT Support Staff: Brian Aitchison  
 
The PDP addressed two primary issues:  

1. Whether it is desirable to translate 
contact information to a single 
common language or transliterate 
contact information to a single 
common script; and 

2. Who should bear the burden 
translating contact information to a 
single common language or 
transliterating contact information to 
a single common script?  

This IRT was formed to implement the final 
PDP recommendations as approved by the 
ICANN Board. 

2012-Oct-
17 

Ongoing Staff/IRT On 28 September 2015 the ICANN Board approved the adoption of all seven 
recommendations contained in the Final Report from the PDP Working Group 
(https://www.icann.org/resources/board-material/resolutions-2015-09-28-en).  
An Implementation Review Team (IRT) was formed and a draft implementation 
plan shared with the IRT, which met for its first meeting on 19 July 2016.   
 
As of November 2016, the IRT is engaged in discussions around language and 
script tags, which appear to be a minimum requirement to meet the standards 
set by the PDP recommendations. 
 
The IRT held its 12th call on 8 June 2017. The team continues to discuss the 
details of implementing language and script tags. The team discussed the 
merits of submitting a set of questions on the T/T Recommendations to the 
GNSO Council for clarification and input. After discussing, they came to the 
conclusion that it would be better to seek the input of those involved in the T/T 
PDP Working Group and potentially certain Stakeholder Groups on those 
questions before considering GNSO Council input. The discussion of language 
and script tags will remain the focus of IRT meetings into Q2 2017 until the 
challenges of implementing these tags can be addressed fully before soliciting 
public comment. 
 
The timeline for the implementation of the PDP recommendations has been 
extended into 2018 as a result of emerging complexities relating to the 
implementation. A tentative implementation announcement is currently 
scheduled for August 2017—with a tentative policy effective date of 1 February 
2018—pending further discussion with the IRT. 

https://community.icann.org/display/tatcipdp/Translation+and+Transliteration+of+Contact+Information+PDP+Home
https://community.icann.org/display/tatcipdp/Translation+and+Transliteration+of+Contact+Information+PDP+Home
https://www.icann.org/resources/board-material/resolutions-2015-09-28-en)
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Inter-Registrar Transfer Policy (IRTP) Part C 
Recommendations  
Council Liaison: Rubens Kuhl 
IRT Support Staff: Caitlin Tubergen 
 
The Inter-Registrar Transfer Policy (IRTP) is a 
consensus policy adopted in 2004 to provide a 
straightforward procedure for domain name 
holders to transfer domain names between 
registrars. An overall review of this policy 
identified areas that require clarification or 
improvement. Because the initial review 
identified a wide range of issues related to 
transferring domain names, the issues were 
categorized into subsets. This project relates to 
implementation of the “Part C” issues. 
 

17 Oct 
2012 

Ongoing Board / 
Staff 

The ICANN Board adopted the IRTP Part C recommendations at its meeting in 
December 2012 
(https://www.icann.org/en/groups/board/documents/resolutions-20dec12-
en.htm#2.a). An IRT was formed and consulted on the Change of Registrant 
draft policy language. The draft policy was posted for public comment on 30 
March 2015. Following IRT review of the comments received, the updated 
Transfer Policy was announced on 24 September 2015 
(https://www.icann.org/news/announcement-2-2015-09-24-en). Following 
community feedback, an updated version of the Transfer Policy was 
announced on 1 June 2016 (https://www.icann.org/news/announcement-
2016-06-01-en).  The updated version of the Transfer Policy was effective 1 
December 2016. 
 
At the request of the Registrars’ Stakeholder Group, which raised a substantive 
concern regarding the application of IRTP-C to privacy and proxy services, the 
GNSO Council wrote to the ICANN Board to recommend that the matter be 
referred to the PPSAI IRT for consideration before the Policy effective date 
(https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-
en.pdf). The Board responded on 21 December 2016 to note that it is reviewing 
the Council’s request and in the interim directing that ICANN Compliance defer 
enforcement of the issue (https://gnso.icann.org/en/correspondence/crocker-
to-bladel-21dec16-en.pdf). On 3 February 2017, the Board passed a resolution 
confirming its instructions regarding deferral of Compliance enforcement and 
declaring its intention of further discussing the concerns raised by the GNSO 
Council at a subsequent meeting.  On 16 March 2017, the Board passed a 
resolution directing the ICANN CEO to instruct ICANN staff to work with the 
Registrars’ Stakeholder Group and other interested parties to determine the 
appropriate path forward.  ICANN Staff has reached out to the Registrars’ 
Stakeholder Group with the suggestion to move the discussion to the PPSAI 
IRT. 

https://www.icann.org/en/groups/board/documents/resolutions-20dec12-en.htm#2.a
https://www.icann.org/en/groups/board/documents/resolutions-20dec12-en.htm#2.a
https://www.icann.org/news/announcement-2-2015-09-24-en
https://www.icann.org/news/announcement-2016-06-01-en)
https://www.icann.org/news/announcement-2016-06-01-en)
https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-en.pdf)
https://gnso.icann.org/en/correspondence/bladel-to-crocker-01dec16-en.pdf)
https://gnso.icann.org/en/correspondence/crocker-to-bladel-21dec16-en.pdf)
https://gnso.icann.org/en/correspondence/crocker-to-bladel-21dec16-en.pdf)
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Thick WHOIS PDP Recommendations 
Council Liaison: Susan Kawaguchi 
IRT Support Staff: Dennis Chang 
 
This IRT was formed to work with ICANN staff 
on the implementation of the GNSO’s policy 
recommendation to require Thick Whois for all 
gTLD registries, as approved by the ICANN 
Board.  
 
 
 

2012-Mar-
14 

2019-Feb-01 IRT / Staff / 
Council 

The ICANN Board approved the GNSO recommendations on Thick Whois at its 
meeting on 7 February 2014 
(http://www.icann.org/en/groups/board/documents/resolutions-07feb14-
en.htm). An IRT was formed and various impact assessments and 
implementation proposals have been discussed with the IRT in the two 
decoupled work streams, corresponding to the two expected outcomes in the 
PDP Recommendations.   
 
The work streams have resulted in two policies and published on 1 February 
2017:  1) Thick Whois Consensus Policy Requiring Consistent Labeling and 
Display of RDDS (WHOIS) Output for All gTLDs and 2) the Proposed 
Implementation of GNSO Thick RDDS (WHOIS) Transition Policy for .COM, .NET 
and .JOBS. 
 
The Consistent Labelling and Display of RDDS Output for All gTLDs policy has 
completed implementation with the policy effective date of 1 August 2017 as 
planned. 
 
On 20 June 2017, Verisign requested an extension of the 1 August 2017 
deadline to Verisign to begin accepting Thick WHOIS data from registrars. The 1 
August 2017 data is an optional milestone to registrars to begin voluntarily 
submitting Thick WHOIS Data to the registry operator. On 29 June 2017, the 
ICANN organization approved the request for a 120-day extension and 
registrars may migrate registration data to the registry operator beginning on 
29 November 2017. The Operational Testing and Evaluation that began on 1 
May 2017 will continue till the 29 November 2017. The final policy effective 
dates have not changed:  
Effective date for new registrations – 1 May 2018 
Effective date for existing registrations –  1 February 2019 

http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm
http://www.icann.org/en/groups/board/documents/resolutions-07feb14-en.htm
https://www.icann.org/news/announcement-2-2017-02-01-en
https://www.icann.org/resources/pages/rdds-labeling-policy-2017-02-01-en
https://www.icann.org/resources/pages/rdds-labeling-policy-2017-02-01-en
https://www.icann.org/resources/pages/thick-whois-transition-policy-2017-02-01-en
https://www.icann.org/resources/pages/thick-whois-transition-policy-2017-02-01-en
https://www.icann.org/resources/pages/thick-whois-transition-policy-2017-02-01-en
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Protection of International Organization 
Names in All gTLDs  
Council Liaison: Keith Drazek 
IRT Support Staff: Dennis Chang 
 
This IRT was formed to work with ICANN staff 
to adopt those of the GNSO’s 
recommendations to protect certain identifiers 
of IGO & INGO Organizations in all gTLD 
registries that were approved by the ICANN 
Board in April 2014. 

2012-Apr-
12 

2018-Feb-01 Staff/IRT  In April 2014 the Board voted to adopt those of the GNSO’s PDP 
recommendations that are not inconsistent with GAC advice received on the 
topic (http://www.icann.org/en/groups/board/documents/resolutions-
30apr14-en.htm#2.a). An IRT was formed to implement those 
recommendations adopted by the Board. 
 
To date, ICANN staff has been working on building comprehensive and 
actionable lists of all the identifiers to be protected as well as draft procedures 
for eventual implementation of relevant protections, i.e. reservations at the top 
and second levels and related exception procedures. Staff, in collaboration with 
the IRT, is progressively building a Draft Consensus Policy document.  This 
document serves to support the continuing development of the 
implementation plan. The proposed implementation of GNSO Consensus Policy 
Recommendation for the Protection of IGO&INGO Identifier in All gTLDs was 
posted for public comment from 17 May 2017 to 10 July 2017. The 
implementation team is in the process of finalizing the policy document based 
on the recommendations received in the public comment in collaborations with 
the IRT to devise an implementation approach that would better serve the 
stakeholders. 

  

http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
http://www.icann.org/en/groups/board/documents/resolutions-30apr14-en.htm#2.a)
https://www.icann.org/public-comments/igo-ingo-protection-2017-05-17-en
https://www.icann.org/public-comments/igo-ingo-protection-2017-05-17-en
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Consumer Choice Competition and Trust 
Review Team 
Chair:  Jonathan Zuck 
Staff: Eleeza Agopian, Brian Aitchison 
 
This Review Team was formed to examine the 
extent to which the introduction or expansion 
of gTLDs has promoted competition, consumer 
trust and consumer choice. It will also assess 
the effectiveness of the application and 
evaluation processes, as well as the safeguards 
put in place by ICANN to mitigate issues 
involved in the introduction or expansion of 
new gTLDs. 
 

2015-Feb-
12 

2017-Dec-31 Review 
Team 

Under the former Affirmation of Commitments (now ICANN bylaws), 
ICANN is committed to ensuring that, as it contemplates expanding the 
top-level domain space, the various issues that are involved will be 
adequately addressed prior to implementation.  These include issues such 
as competition, consumer protection, security, stability and resiliency, 
malicious abuse issues, sovereignty concerns, and rights protection. The 
bylaws also requires ICANN to convene a community-driven review team to 
examine the extent to which the introduction or expansion of gTLDs has 
promoted competition, consumer trust and consumer choice, as well as 
the effectiveness of: 

• The application and evaluation process 
• Safeguards put in place to mitigate issues involved in the 

introduction or expansion 
 
The Competition, Consumer Trust and Consumer Choice (CCT-RT) was 
formed in November 2015. The CCT-RT published its first draft report for 
public comment which closed on 19 May 2017. The CCT-RT is currently 
finalizing its final report for delivery to the ICANN Board. 

Expired Registration Recovery Policy – Policy 
Review (ERRP-PR) 
Staff: M. Konings 
 

FY18 TBD Staff The ERRP Consensus Policy became effective 31 Aug 2013 as a result of 
adopted recommendations produced from the GNSO’s Post Expiration 
Domain Name Recovery (PEDNR) PDP WG. That WG deliberated on issues 
related to the expiration of domain names and to what extent a Registrant 
should be able to recover domain names after they expire.  One 
recommendation from the WG requested monitoring and follow-up: 
 
Recommendation #18: The Working Group recommends that ICANN 
Compliance be requested to provide updates to the GNSO Council on a 
regular basis in relation to the implementation and effectiveness of the 
proposed recommendations, either in the form of a report that details 
amongst others the number of complaints received in relation to renewal 
and/or post expiration related matters or in the form of audits that assess 

https://community.icann.org/display/CCT/Competition%2C+Consumer+Trust+and+Consumer+Choice
https://community.icann.org/display/CCT/Competition%2C+Consumer+Trust+and+Consumer+Choice
https://www.icann.org/resources/pages/affirmation-of-commitments-2009-09-30-en
https://www.icann.org/public-comments/cct-rt-draft-report-2017-03-07-en
https://gnso.icann.org/en/council/resolutions#20110721-2
https://gnso.icann.org/en/group-activities/inactive/2013/pednr
https://gnso.icann.org/en/group-activities/inactive/2013/pednr
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
https://gnso.icann.org/issues/pednr-final-report-14jun11-en.pdf
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if the policy has been implemented as intended. 
 
Staff has started collecting initial data to conduct a review from a 
contractual compliance perspective as well as other sources.  Once 
complete, a report will be delivered to the GNSO Council for their review. 

Transfer Emergency Action Contact – Policy 
Review (TEAC-PR) 
Staff: M. Konings 
 

FY18 TBD Staff The TEAC became a part of the IRTP Consensus Policy on 1 Jun 2012 as a 
result of adopted recommendations produced from the GNSO’s Inter-
Registrar Transfer Policy – Part B (IRTP-B) PDP WG.  That WG produced a 
series of recommendations based on issues around domain hijacking, 
urgent returns of inappropriately transferred names and lock status.  As a 
part of the WG’s first recommendation, it requested an follow-up review of 
the TEAC: 
 
“The Working Group recommends that the GNSO perform a follow-up 
review of the TEAC 12 to 24 months after the policy is implemented to 
identify any issues that may have arisen and propose modifications to 
address them. This review should specifically address whether the TEAC is 
working as intended (to establish contact between registrars in case of 
emergency), whether the TEAC is not abused (used for issues that are not 
considered an emergency) and whether the option to ‘undo’ a transfer in 
case of failure to respond to a TEAC should be made mandatory.” 
 
Since the policy effective date, ICANN’s Contractual Compliance has 
processed several TEAC complaints over the years, and as part of its Audit 
Program, Registrars are asked to provide their TEAC information should it 
not match what is listed in RADAR.  Further, compliance reports about this 
specific policy are posted on the compliance site. 

Inter-Registrar Transfer Policy (IRTP-PR) 
Staff: M. Konings 
 

FY19-FY20 TBD GNSO 
Council 

Final modifications to the Inter-Registrar Transfer Policy were implemented 
1 Dec 2016 as a result of the final PDP WG, IRTP-D, which were adopted by 
the GNSO Council.  That WG produced a series of recommendations after 
deliberating on issues on the use of the EPP AuthInfo Code, FOAs, and 

https://gnso.icann.org/en/council/resolutions#20110622-1
https://gnso.icann.org/en/group-activities/inactive/2012/irtp-b
https://gnso.icann.org/en/group-activities/inactive/2012/irtp-b
https://gnso.icann.org/en/issues/transfers/irtp-b-final-report-30may11-en.pdf
https://www.icann.org/resources/pages/registrars/transfers-en
https://gnso.icann.org/en/council/resolutions#20141015-1
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penalties for policy violations.  The WG’s final two recommendations 
suggest that data be collected and an eventual review of the entire IRTP be 
conducted: 
 
Recommendation #17. The WG recommends that, once all IRTP 
recommendations are implemented (incl. IRTP-D, and remaining elements 
from IRTP-C), the GNSO Council, together with ICANN staff, should convene 
a panel to collect, discuss, and analyze relevant data to determine whether 
these enhancements have improved the IRTP process and dispute 
mechanisms, and identify possible remaining shortcomings. 
 
Recommendation #18. The Working Group recommends that contracted 
parties and ICANN should start to gather data and other relevant 
information that will help inform a future IRTP review team in its efforts, 
especially with regard to those issues listed in the Observations (4.2.7.1) 
above. 
 
Thus far, there has not been a discussion on what data should be collected 
to conduct a review, nor an optimal time with which to start. 

 

https://gnso.icann.org/en/issues/transfers/irtp-d-final-25sep14-en.pdf
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