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PTI Formation Activities and Timeline

ICANN Board appoints and seats PTI directors

May Jun Jul AugApr

ICANN Board approval

ICANN shares name with CWG

ICANN incorporates PTI

PTI Board appoints officers

Insertion of Names SLAs

ICANN & PTI Board approval Contract execution

Timelines are estimates due to interdependencies

ICANN-PTI contracts drafting & community review Public comment period

Public comment periodPTI formation docs drafting & community review

ICANN selects name

501(c)(3) filing

Sep
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Documents Review Timeline
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* In coordination with Sidley
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