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Health Category Action Item Priority Assigned To Baseline
Finish Current Finish Status Notes

67 WP Meeting #26
Losing FOA; Gaining FOA TPR WG 11/30/21 In Progress

68 WP Meeting #27
Gaining FOA; Revisit TAC TPR WG 12/07/21 Not Started

69 WP Meeting #28
Second reading of FOA/TAC; 60 day lock TPR WG 12/14/21 Not Started

70 WP Meeting #29
60 day lock; NACK TPR WG 12/21/21 Not Started

71 WP Meeting #30
NACK TPR WG 01/04/22 Not Started

72 WP Meeting #31
Review recommendations package - Phase 1A TPR WG 01/11/22 Not Started

73 WP Meeting #32
Start bulk discussion TPR WG 01/18/22 Not Started
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