

Draft timeline for next steps to initiate EPDP and adopt EPDP Team Charter

Date	Action	Who
28 June – 5 July	SG/C consultations on proposed charter	DT members
2 July	Launch expression of interest process for EPDP Team Chair	Staff
5 July 2018	EPDP DT meeting to finalize charter and initiation request	DT members
5 July 2018	Announcement of email vote	Staff
6 July 2018	Notify GNSO SG/Cs, ICANN SO/ACs and ICANN Board of proposed team composition and request to commence nomination process. This announcement would include desirable membership characteristics as well as commitments expected.	Staff
12-16 July 2018	Email vote open	Staff
17 July 2018	Results of email vote announced	Staff
17 July 2018	Close of expression of interest process for EPDP Team Chair	Staff
17 – 18 July 2018	Council leadership reviews EOIs received and scores these against criteria identified.	Council leadership
19 July 2018	GNSO Council meeting: Council leadership shares results of review process and puts forward its recommendation to the Council for consideration.	Council
20 July 2018	Deadline for EPDP Team membership / liaison appointments by GNSO SG/Cs, ICANN SO/ACs and ICANN Board.	
Week of 23 or 30 July 2018	First meeting of EPDP Team	EPDP Team