



## **WP1 Work Status Chart**

Work Party 1: Community Empowerment / “Non-Triggered”

This document brings together information about the progress of WP1’s work on the specific powers and mechanisms developed in the “Scope, Powers and Mechanisms” paper [1] and harmonises these with the work item identifiers & list of volunteers developed in the “Work Plan and Work Methods” paper[2]. There are three tables: for powers, for mechanisms, and a third for work items assigned by WP2 to WP1 for further development.

[1] See document at <https://docs.google.com/document/d/1-17DuxWJJuUk6QAelcz7X4L3KiyQ2XcEqapHVj9ir38/edit?usp=sharing>

[2] See document at <https://docs.google.com/document/d/1C7eMTu0k8KOTIRlht8vqAGwYc4vbl1EiiVGW6vuVXk/edit?usp=sharing>

## **WP2 Work Status Chart**

Work Party 2: Review and Redress

This document brings together information about the progress of WP2’s work on review and redress

## **WPST Work Status Chart**

Work Party ST: Stress Tests

This document brings together information about the progress of WPST’s work on stress tests of the WP1 & WP2 mechanisms.