
WP1	
  Work	
  Status	
  Chart

Table 1: WP1 Powers
These	
  were	
  called	
  “Powers”	
  in	
  our	
  initial	
  Scope	
  Powers	
  and	
  Mechanisms	
  paper.	
  

WP1-­‐1A NT 1

WP1-­‐1B NT 1

WP1-­‐1C NT 1

WP1-­‐2A NT 1

WP1-­‐2B NT 2

WP1-­‐2C NT 2

WP1-­‐2D NT TBD

WP1-­‐2E NT TBD

WP1-­‐3A NT 1

WP1-­‐4A NT TBD

WP1-­‐5B-­‐1 NT 1

WP1-­‐5B-­‐2 NT 1

WP1-­‐6A NT 2

WP1-­‐6B NT 2

WP1-­‐7A NT 1

Table 1A: WP1 Powers Transferred to WP2
These	
  were	
  called	
  “Mechanisms”	
  in	
  our	
  initial	
  Scope	
  Powers	
  and	
  Mechanisms	
  paper.

WP1-­‐5A T

WP1-­‐6C T 2

Table 2: WP1 Mechanisms

WS

WS

Label

Label

T	
  /	
  NT

T	
  /	
  NT



These	
  were	
  called	
  “Mechanisms”	
  in	
  our	
  initial	
  Scope	
  Powers	
  and	
  Mechanisms	
  paper.

WP1-­‐A TBD TBD

WP1-­‐B TBD TBD

WP1-­‐C TBD TBD

WP1-­‐D TBD TBD

WP1-­‐E TBD TBD

WP1-­‐F T TBD

WP1-­‐7G NT 1

Table 3: Assigned to WP1 from WP2
This	
  table	
  is	
  to	
  record	
  work	
  items	
  for	
  WP1	
  that	
  have	
  been	
  assigned	
  to	
  it	
  by	
  WP2	
  (i.e.	
  they	
  were	
  initially	
  within	
  WP2’s	
  “Review	
  and	
  Redress”	
  focus	
  but	
  with	
  the	
  change	
  to	
  “triggered”	
  v	
  “non-­‐triggered”,	
  are	
  now	
  the	
  domain	
  of	
  WP1).

WP2-­‐11 N/A 1
WP2-­‐12 N/A 1
WP2-­‐13 N/A 1
WP2-­‐14 N/A 1

Label	
   T	
  /	
  NT

WSLabel

WS

T	
  /	
  NT



WP1	
  Work	
  Status	
  Chart
Title	
  
(see	
  Scope	
  Powers	
  Mechs	
  for	
  description)

Table 1: WP1 Powers
These	
  were	
  called	
  “Powers”	
  in	
  our	
  initial	
  Scope	
  Powers	
  and	
  Mechanisms	
  paper.	
  

Community	
  approves	
  Bylaws	
  Change

Community	
  challenges	
  actions	
  against	
  Bylaws

Community	
  approves	
  Budget/Strat	
  Plan

AOC	
  merged	
  in	
  to	
  Bylaws

Community	
  adds/sunsets	
  AOC	
  Reviews

Community	
  approves	
  AOC	
  Review	
  Team	
  members

Community	
  requires	
  AOC	
  Recommendation	
  implementation

AOC	
  review	
  teams	
  have	
  access	
  to	
  all	
  ICANN	
  internal	
  documents

Community	
  can	
  require	
  implementation	
  of	
  all	
  Accountability	
  WG	
  Work	
  Stream	
  2	
  
accountability	
  improvements

Defining	
  GAC	
  Consensus	
  for	
  ICANN	
  Board	
  purposes

Prevent	
  ICANN	
  Imposing	
  Obligations	
  –	
  Accountability	
  Contract

Prevent	
  ICANN	
  Imposing	
  Obligations	
  –	
  Golden	
  Bylaw

Community	
  appoints	
  ICANN	
  Ombudsman

NomCom	
  appoints	
  ICANN	
  Ombudsman

Community	
  can	
  remove	
  ICANN	
  Director/s

Table 1A: WP1 Powers Transferred to WP2
These	
  were	
  called	
  “Mechanisms”	
  in	
  our	
  initial	
  Scope	
  Powers	
  and	
  Mechanisms	
  paper.

Title	
  
(see	
  Scope	
  Powers	
  Mechs	
  for	
  description)

Clarify	
  ICANN’s	
  limited	
  technical	
  mission

Ombudsman	
  has	
  standing	
  for	
  Independent	
  Review	
  Panel

Table 2: WP1 Mechanisms



These	
  were	
  called	
  “Mechanisms”	
  in	
  our	
  initial	
  Scope	
  Powers	
  and	
  Mechanisms	
  paper.
Title	
  
(see	
  Scope	
  Powers	
  Mechs	
  for	
  description)

Existing	
  SO/AC	
  structures

Permanent	
  CCWG

Statutory	
  Delegates

Statutory	
  Members

Supervisory	
  Board

Community	
  Veto

Community	
  Council	
  Mechanisim

Table 3: Assigned to WP1 from WP2
This	
  table	
  is	
  to	
  record	
  work	
  items	
  for	
  WP1	
  that	
  have	
  been	
  assigned	
  to	
  it	
  by	
  WP2	
  (i.e.	
  they	
  were	
  initially	
  within	
  WP2’s	
  “Review	
  and	
  Redress”	
  focus	
  but	
  with	
  the	
  change	
  to	
  “triggered”	
  v	
  “non-­‐triggered”,	
  are	
  now	
  the	
  domain	
  of	
  WP1).

Title	
  
(see	
  Scope	
  Powers	
  Mechs	
  for	
  description)
Changes	
  to	
  Bylaws	
  and	
  Articles	
  of	
  Incorporation
Permanent	
  cross-­‐community	
  working	
  group
Recall	
  mechanism	
  for	
  any	
  board	
  member	
  
Community	
  Veto



Roelof Y 20-­‐Mar-­‐15 CCWG	
  Hearing	
  1

Roelof Y 20-­‐Mar-­‐15 CCWG	
  Hearing	
  1

Roelof Y 20-­‐Mar-­‐15 CCWG	
  Hearing	
  1

Steve,	
  Matthew,	
  Fiona,	
  Kavouss Y 20-­‐Mar-­‐15 CCWG	
  Hearing	
  1

Steve,	
  Matthew,	
  Fiona,	
  Kavouss 20-­‐Mar-­‐15 Draft

Steve,	
  Matthew,	
  Fiona,	
  Kavouss 20-­‐Mar-­‐15 Draft

Matthew,	
  Fiona 20-­‐Mar-­‐15 Draft

Steve,	
  Matthew,	
  Fiona 20-­‐Mar-­‐15 Draft

Steve 20-­‐Mar-­‐15 Draft

Jordan Y 20-­‐Mar-­‐15 On-­‐Hold

Keith 20-­‐Mar-­‐15 Draft

Keith,	
  Kavouss 20-­‐Mar-­‐15 Draft

TBD 20-­‐Mar-­‐15 On-­‐Hold

TBD 20-­‐Mar-­‐15 On-­‐Hold

Jordan Y 20-­‐Mar-­‐15 Draft

Keith,	
  Matthew Transfer	
  to	
  WP2

Transfer	
  to	
  WP2

Volunteer/s

Volunteer/s Seen	
  CCWG?

Seen	
  CCWG?

Status	
  Target	
  Date

Target	
  Date Status	
  



TBD 20-­‐Mar-­‐15 Draft

Jordan 20-­‐Mar-­‐15 Draft

Roelof,	
  Edward 20-­‐Mar-­‐15 Draft

Roelof,	
  Edward 20-­‐Mar-­‐15 Draft

Roelof 20-­‐Mar-­‐15 Draft

Robin 20-­‐Mar-­‐15 Draft

Jordan 20-­‐Mar-­‐15 Draft

This	
  table	
  is	
  to	
  record	
  work	
  items	
  for	
  WP1	
  that	
  have	
  been	
  assigned	
  to	
  it	
  by	
  WP2	
  (i.e.	
  they	
  were	
  initially	
  within	
  WP2’s	
  “Review	
  and	
  Redress”	
  focus	
  but	
  with	
  the	
  change	
  to	
  “triggered”	
  v	
  “non-­‐triggered”,	
  are	
  now	
  the	
  domain	
  of	
  WP1).

TBD No N/A Transfer	
  to	
  WP1
TBD No N/A Transfer	
  to	
  WP1
TBD No N/A Transfer	
  to	
  WP1
TBD No N/A Transfer	
  to	
  WP1

Status

Status	
  

Volunteer/s Seen	
  CCWG? Target	
  Date

Volunteer/s Seen	
  CCWG? Target	
  Date



For	
  Signoff	
  WP1	
  #4

For	
  Signoff	
  WP1	
  #4

For	
  Signoff	
  WP1	
  #4

For	
  Signoff	
  WP1	
  #4;	
  Draft	
  reviewed	
  WP1	
  18	
  March	
  2015

For	
  Signoff	
  WP1	
  #4

For	
  Signoff	
  WP1	
  #4

For	
  discussion	
  WP1	
  #4

Discussed	
  at	
  WP1	
  #4;	
  Discussed	
  WP1	
  18	
  March	
  2015

Discussed	
  WP1	
  18	
  March	
  2015

On	
  hold	
  -­‐	
  Draft	
  started;	
  awaiting	
  GAC	
  feedback

Discussed	
  WP1	
  18	
  March	
  2015

Discussed	
  WP1	
  18	
  March	
  2015

Develop	
  as	
  part	
  of	
  WS2

Develop	
  as	
  part	
  of	
  WS2

CCWG	
  to	
  discuss	
  who	
  has	
  standing	
  to	
  remove	
  directors;	
  v2.0	
  
ciculated	
  on	
  11	
  March;	
  Discussed	
  WP1	
  18	
  March	
  2015

To	
  WP2

Develop	
  as	
  part	
  of	
  WS2.	
  To	
  WP2

Comments	
  /	
  Pending	
  Issues

Comments	
  /	
  Pending	
  Issues



Discussed	
  on	
  18	
  Mar	
  WP1	
  Call

Discussed	
  on	
  18	
  Mar	
  WP1	
  Call

Discussed	
  on	
  18	
  Mar	
  WP1	
  Call

Discussed	
  at	
  WP	
  mtg	
  #2	
  

Robin	
  sent	
  to	
  WP1	
  list	
  on	
  11	
  March	
  and	
  briefly	
  reviewed	
  on	
  WP1	
  
meeting

Discussed	
  WP1	
  18	
  March	
  2015

This	
  table	
  is	
  to	
  record	
  work	
  items	
  for	
  WP1	
  that	
  have	
  been	
  assigned	
  to	
  it	
  by	
  WP2	
  (i.e.	
  they	
  were	
  initially	
  within	
  WP2’s	
  “Review	
  and	
  Redress”	
  focus	
  but	
  with	
  the	
  change	
  to	
  “triggered”	
  v	
  “non-­‐triggered”,	
  are	
  now	
  the	
  domain	
  of	
  WP1).

Absorbed	
  into	
  WP1-­‐1A
Absorbed	
  into	
  WP1-­‐B

Moved	
  to	
  WP1-­‐F

Comments	
  /	
  Pending	
  Issues

Comments	
  /	
  Pending	
  Issues


